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Fioh-Speed Roil Authority CHANGE ORDER (CO) CO No.: 00029
TITLE:  Post Permit Monitoring Efforts 1A/1B DATE: 04/29/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Atin: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work at Agreed Lump Sum
The Contractor shall satisfy all new requirements set forth in the California Department of Fish and Wildlife (CDFW) Incidental

Take Permit and Master Streambed Alteration Agreement executed post-award on March 12, 2014 and March 13, 2014, respectively,
for the limits of the Merced to Fresno EIR/EIS.

The Contractor shall perform all work in accordance with the Contract, the final EIR, and the executed Governmental permits. This
Change Order does not include work required by executed Governmental permits prior to award,

This Change Order is for post permit biological services performed by the subcontractor ESA between March 13, 2014 and April 15,

2015 which includes, but not limited to, CDFW subnotification, ITP monthly and annual reporting, and required document revisions
due to new measures.

For this work the Contractor shall receive and accept the agreed lump sum of $96,000.00. This sum constitutes full and complete
compensation for providing all labor, materials, equipment, tools and incidentals including all markups by reason of this change.

There will no adjustment of time as this work does not affect the controlling operation.
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CALIFORNIA CHANGE ORDER

High-Speed Rail Authority (CO) ' CO No.: 00029
TITLE: Post Permit Monitoring Efforts 1A/1B DATE: 04/29/2015 |
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work. '

Contractor's Sworn Certiffeation
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penaity of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change,

The Contractor has no reason to believe ané does not believe that the factual basis for this Change Order is falsely represented.
The Contractor has investigated the basis for each Subcontractor elaim and has determined that each such claim is justified as to

entitlement and amount of money and/or time requested and has no reason to believe and does not believe that ths factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Swora Certification(s):

Attached as : [indicate "none" if no such
Subcontractors are involved] are swom certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.
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